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Reversion
Name Status Funding Sources Date Amount Spent % Complete

Health Education In design
Center, Phase Il S 12,000,000 2014 GOB 18-Jun 0

S 10,000,000 UNM HSC

S 5,300,000 2015 STB

S 27,300,000 S - 0
Farris Engineering In design S 801,500 2013 STB 17-Jun

$ 20,500,000 2014 GOB 18-Jun

S 1,968,000 2015 STB

S 23,269,500 S 197,449 0%
Gallup Zollinger Library In design S 1,000,000 2014 GOB 18-Jun

S 350,000 UNM

1,350,000 S - 0%

Los Alamos Classroom In design
& Lab Training Area
S 500,000 2014 GOB 18-Jun
S 125,000 UNM
625,000 S - 0%

Taos Health Career
Training Center In design S 4,000,000 2014 GOB 18-Jun
S 624,000 UNM

4,624,000 S 173,268 0%
UNM Valencia Chilled In design
Water System Phase Il
S 1,000,000 2014 GOB 18-Jun
S 900,000 2015 County GOB 19-Jun

S 1,900,000 S - 0%



UNM Valencia Loop Pre-construction
Road and Parking
Expansion S 700,000 2012 GOB 16-Jun S - 0%
e
UNM Gallup Campus In construction
Infrastructure and Fire
Protection S 1,000,000 2012 GOB 16-Jun

S 2,000,000 2012 County GOB 16-Jun

S 3,000,000 S 196,882 20%
e
UNM Valencia Chilled In construction
Water System Phase | S 650,000 2012 GOB 16-Jun

S - 30%

Chemistry Renovations In construction

S 16,000,000 2012 GOB 16-Jun

S 500,000 UNM

S 16,500,000 S 767,022 46%
|
Taos Campus In construction
Infrastructure
Renovations and
Upgrades S 1,768,212 2012 GOB 16-Jun

S 761,347 65%

Science & Completing construction
Mathematics Learning
Center, Phase Il

S 5,000,000 2013 STB 17-Jun
400,000 UNM
5,400,000 S 3,567,535 82%

|
Taos Core Student Completing construction
Success Center S 1,000,000 2013 STB June-17

S 1,231,788 2012 GOB 16-Jun

S 1,456,212 Taos County

S 3,688,000 S 2,546,818 98%




